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Mike Ribordy, U.S. EPA
Carol Ropski, U.S. EPA
USCG PolRep Distribution, USCG
debbie Keating, EESS
Lindy Nelson, U.S. DOI
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kris vezner, EPA/ORC
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From: Bradley Benning, OSC

Date: 10/28/2013

Reporting Period: 10/22/2013 to 10/28/2013

1. Introduction

 1.1 Background

  Site Number: B5FM   Contract Number: EP-S5-08-04

D.O. Number: 054   Action Memo Date: 9/27/2013
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Response Authority: CERCLA   Response Type: Time-Critical

Response Lead: EPA   Incident Category: Removal Action

NPL Status: Non NPL   Operable Unit:

Mobilization Date: 10/7/2013   Start Date: 10/7/2013

Demob Date:    Completion Date:  

CERCLIS ID: ILN000509228   RCRIS ID: ILD980503213

ERNS No.:   State Notification:

FPN#:   Reimbursable Account #:

1.1.1 Incident

Time-Critical Removal Action

1.1.2 Site Description

The subject property is situated in an urban/industrial setting within the City of Chicago. Bordering the
property on the north is 119th Street (unpaved and currently not in use as a street), beyond which is an
open mowed grass field that is part of the Sherwin-Williams Paint Co. property; on the east is bare, filled,
open property that is a portion of a storage tank container company, beyond which is I-94; on the south is
bare, filled, open property that is another portion of the storage tank container company; and to the west
is S. Champlain Ave. (unpaved and currently not used as a street), beyond which are railroad siding
tracks and an unknown manufacturing company . Information obtained from the Cook County Assessor
Office indicates that the facility’s former structure, driveway and parking areas occupy a rectangular
shaped property on approximately 5.7 acres of land. According to a 1936 – 1950 Sanborn Fire Insurance
Map , the former facility consisted of a two story main building with two one story rooms attached to the
south and a one level storage room attached to the west. What appears to be a separate, small smelting
building containing a vat was located south and adjacent to the storage room. At some point between the
late 1950’s to late 1960’s, Calumet Lead ceased doing business. Based on United States Geological
Survey (USGS) aerial photography from 1998 and 2002 and observations of IEPA personnel during the
August 10, 2004 PCS Assessment, and April 25, 2006 site reconnaissance portion of the PA, all that
remains of the former structures is a portion of a smoke stack. All other structures have been razed.

1.1.2.1 Location

The Calumet Lead site is an inactive, abandoned metal producing operation located at 11901 S.
Champlain Ave., Chicago, Illinois, Township 37 North, Range 14 East, Section 22, Latitude 41.678,
Longitude -87.606, in Hyde Park Township, Cook County . The Site was located at the southern end of
the City of Chicago, approximately 3000 feet south of E. 115th Street. Interstate 94 is visible
approximately 1500 feet east of the facility.

1.1.2.2 Description of Threat

Lead, arsenic, and cadmium were detected above Removal Management Levels (RMLs), and are
identified as hazardous substances as defined by Section 101(14) of CERCLA.  While the Site is fenced,
gaps exist at multiple locations, allowing potential direct contact with the contaminated soils at the Site
and tracking contaminantion off-site exposing nearby human populations.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Through field based soil and debris evaluation, with the IEPA’s XRF unit, soil contamination was detected
not only on the floor of the former building, but also detected at various locations away from the former
structures, throughout the property (lead ranged between 7480 mg/kg – 768,000mg/kg, zinc 5110 mg/kg
– 146,000 mg/kg, and arsenic less than limit of detection – 36,300 mg/kg. All locations analyzed
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contained one or more constituents, related to lead and zinc smelting, with concentrations well above
U.S. EPA RML’s. No confirmatory soil samples were collected during the August 10, 2004 site visit.
However, to confirm these preliminary observations, soil samples were collected, as part of this April
2008 SI, throughout the property. Most were collected near those locations screened with the XRF during
the August 10, 2004 site visit. Laboratory analytical results of the soil samples indicate numerous
compounds and analytes significantly exceeding corresponding background levels and/or SCDM
benchmarks throughout the property. Lead exceeds the site soil background levels  in nineteen of the soil
samples. Surface level total lead samples ranged from 521 mg/kg (background) to 54,000 mg/kg.
Sediment samples for total lead along the north perimeter ranged from 469 mg/kg to 15,000 mg/kg. In
addition, TCLP regulatory levels for lead were exceeded in all nine samples analyzed with the TCLP
method. TCLP levels ranged from 11 mg/kg to 1700 mg/kg. Cadmium levels were exceeded in three
samples ranging from 1.8 mg/kg to 7.3 mg/kg. The total approximate area of soil contamination is
calculated to be 5.7 acres (248,292 square feet).

2. Current Activities

 2.1 Operations Section

  2.1.1 Narrative

The overall goal of this removal action is to prevent direct contact and off-site migration of contaminated
soils from the LCS Site.  This goal will be accomplished by removing highly contaminated surface soils
and backfilling with clean earthen materials to provide a protective cover to prevent direct contact and
migration of residual contaminated soils from the LCS Site.

2.1.2 Response Actions to Date

10/22/2013 -  Continue prep work:  clearing/grinding brush;  consolidating debris; 2 additional laborers
mobilized to site to assist with landscape removal work; finalizing permit requirements for city water
connection. 

10/23/2013 - Continue prep work:   brush cutting/grinding;  consolidating debris;  clearing area in the
southeast corner with large mounds of dirt and debris, XRF indicating high Pb levels (>10,000ppm); 
adjacent tank facility is investigating the possibility of  acquiring the property for additional storage
capacity;  making progress on clearing the site.

10/24/2013 - Continue prep work:   continue clearing;  continue consolidating debris;  continue to
investigate options for the 3000 plus yards of slag stockpiled in the south west section of the site.  Initial
inquiry with industrial metal scrap dealer was not successful, could not find any interested parties;  PRs
for disposal and treatment chemicals sent to CO for approval.

10/25/2013 - Continue prep work:  continue clearing/gringing; 3 loads of C&D were sent out to check on
volumes and turn-around times;  starting to strip top layer in the southeast quarter of the site;  plan to
isolate and containerize suspected baghous waste for direct disposal to a treatment facility.

10/28/2013 - Continue loading out C&D debris;  grinding brush;  stipping soil in the SE quarter;  water
truck and CMC dozer and excavator mobed to site, rental dozer will be demobed; 2 additional operators
will be mobed tomorrow.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

No PRPs were identified for this site, a Federal Warrant for Access was secured on September 12, 2013.

2.1.4 Progress Metrics
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Waste Stream Medium Quantity Manifest # Treatment Disposal

 C&D Waste  solid  400yds  NA   Advanced Disposal, IN

      

      

 2.2 Planning Section

  2.2.1 Anticipated Activities

Continue site prep activities:   additional heavy equipment and crew to be mobilized;  continue site
clearing and C&D disposal;  start sripping top layer of soil and stockpile for treatment.

2.2.1.1 Planned Response Activities

-Remove site debris and clear overgrown landscape material.
-Excavate surface soils with XRF screening to concentrate removal in areas with the highest
contaminant levels.
-Treatment of soils with Enviroblend FG.
-Off-site disposal of treated soils.
-Backfill areas with clean earthen material to provide protective cover.
-Repair/replace fencing as needed.

2.2.1.2 Next Steps

-Finish debris removal and site clearing.
-Continue excavation of soils and treatment for disposal.

2.2.2 Issues

Upon completion of the removal action a Deed Restriction will likely be place on the property as
contaminantion beyond two feet will be present and limit future use of the property.

 2.3 Logistics Section

  Managed by the ERRS FCA

 2.4 Finance Section

  2.4.1 Narrative

Managed by ERRS FCA/RM and OSC.

  Estimated Costs *

 Budgeted Total To Date Remaining % Remaining

Extramural Costs

ERRS - Cleanup Contractor $1,200,000.00 $182,700.00 $1,017,300.00 84.78%

TAT/START $25,000.00 $7,500.00 $17,500.00 70.00%

Intramural Costs
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Total Site Costs $1,225,000.00 $190,200.00 $1,034,800.00 84.47%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time
this report was written. The OSC does not necessarily receive specific figures on final payments made to
any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The
cost accounting provided in this report does not necessarily represent an exact monetary figure which
the government may include in any claim for cost recovery.

 2.5 Other Command Staff

  2.5.1 Safety Officer

Federal OSC

2.5.2 Liaison Officer

Not required

2.5.3 Information Officer

Janet Pope/USEPA is the CIC for this site.  CIC is developing a fact sheet for the site.

3. Participating Entities

 3.1 Unified Command

USEPA Fund Lead

3.2 Cooperating Agencies

City of Chicago
Illinois EPA

4. Personnel On Site

 EPA - 1
START - 1
ERRS - 10

5. Definition of Terms

 
RML - Removal Management Level
ERRS - Emergency Removal and Response Services
START - Superfund Technical Assessment and Response Team
XRF - X-Ray Fluorescence 
ATSDR - Agency for Toxic Substances and Disease Registry
PPM - Parts per million
LCS - Lake Calumet Smelter
OSC - On-scene Coordinator
EPA - Environmental Protection Agency
CO - Contract Officer
PR - Procurement Request

6. Additional sources of information
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 6.1 Internet location of additional information/

Website:  www.epaosc.org/lakecalumetsmelter

6.2 Reporting Schedule

Weekly Sitreps anticipated.

7. Situational Reference Materials

 Repository for documents will be established at a nearby facility.
Visit website: www.epaosc.org/lakecalumetsmelter

file:///C:/Users/ypina/AppData/Local/Microsoft/Windows/Temporary Int...

6 of 6 11/5/2013 10:45 AM


